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INTRODUCTION 
 
The 200 Area Materials and Waste Management consists of Project Baseline Summary (PBS) RL-CP02, 
Work Breakdown Structure (WBS) 3.3.2, except for ERDF and the Solid Waste Treatment Facility. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of October 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows two milestones overdue. 
 

NOTABLE ACCOMPLISHMENTS  
 
 
Accelerate Readiness to Receive SNF K Basin Sludge  Completed cleanout of four cells (8R, 9L, 
14R and 16R) in October, for a total of eight cells cleaned as required in the Performance Incentive.  Two 
more shipments of Shippingport Fuel were moved to the Canister Storage Building, for a total of five out 
of a planned 18 shipments. 
 
Mixed Low Level Waste (MLLW) Treatment  Completed disposal of 118 cubic meters of 
macroencapsulated debris waste from ATG.  Exercised the ATG non-thermal treatment option for FY 2003 
and began shipping them waste under the option. 
 
TRU Waste Retrieval  Conducted an emergency preparedness drill in the mock-up TRU Retrieval 
trench.  Waste retrieval is planned to start in FY 2003. 
 
Liquid Waste Processing  The 200 Area Effluent Treatment Facility (ETF) is in a maintenance outage 
while preparations continue for the upcoming Evaporator campaign.  Cooling water flow to the 
Evaporator was begun.  Minor operating issues are being resolved during startup.  The 200 Area ETF 
treated and disposed of more than 3 million gallons of radioactive liquid effluents in October, while the 
300 Area Treated Effluent Disposal Facility (TEDF) treated and disposed of over 3.6 million gallons of 
industrial wastewater. 
 
300 Area Cleanup Support   Completed all approval actions for facility/transportation safety basis 
documentation to support removal of spent fuel fragments via the GNS-12 cask system.  Fuel fragments 
were removed from 324 and accepted at the CWC facility for storage.  Continued support to 327 in 
removal of legacy waste items. Final preparations were completed for acceptance of the K Basins IXC 
boxes as part of the 300 are equipment disposition project.  The first box was received and placed in the 
LLBG on a concrete pad prepared for encapsulation efforts.   
 
Waste Encapsulation and Storage Facility (WESF) Operations  Completed repairs on the K-1 
exhaust fan.  Installed visual pool cell level indicator as a backup to electronic instrumentation.  Renewed 
the Beneficial Uses Shipping System (BUSS) cask Nuclear Regulatory Commission (NRC) Certificate of 
Compliance.  
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SAFETY 
 
At the end of October 2002, Waste Management reached 4.3 million safe work hours.  The last day-away 
injury occurred in October 1999.  Fiscal year to date there has been one OSHA recordable injuries, 
resulting in a Recordable Incident Rate (IR) of 1.7 at the end of October.  The FH annual goal is 0.9.  An 
injury occurred in September and was initially classified as a "Days Away From Work" injury.  Subsequent 
to the medical intervention, the case was review and classified as "Non-occupational" due to the medical 
findings.  The project completed it annual VPP self-assessment October 15 and is updating the VPP 
application for submittal to RL in November.  The project continues to move forward on the VPP 
communications plan activities to help re-invigorate and promote employee awareness and 
understanding of safety and health processes as they relate to VPP principals.  
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CONDUCT OF OPERATIONS 
 

 
 

 
 
 

 
 
 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

BREAKTHROUGHS /OPPORTUNITIES FOR IMPROVEMENT 
 
No breakthroughs or opportunities for improvement are identified at this time. 
 

UPCOMING ACTIVITIES 
 
Accelerate Readiness to Receive SNF K Basin Sludge  1) Complete movement of Shippingport 
(PA) fuel, 2) Support activities to receive and store K Basin sludge, and 3) Accelerate T Plant Canyon cell 
cleanout.   
 
MLLW Treatment  Continue shipping waste to ATG under the FY 2003 option.  Waste will consist of 
debris and radioactive lead solids.  Establish a contract with Perma-Fix to perform the thermal desorption 
technology demonstration.  Begin shipping waste that requires thermal treatment to Perma-Fix for the 
demonstration. 
 
TRU Waste Shipments  The next shipment of TRU waste to WIPP is scheduled for November 21, 
2002. 
 
TRU Waste Retrieval  Continue preparations for the TRU Retrieval mockup.  Plan to backfill and 
excavate to demonstrate excavation techniques.  The contractor is working on the revisions to the 
Documented Safety Analysis (DSA). 
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Plutonium Finishing Plant Support  Continue to support residues processing with shipment of the 
new Sand, Slag and Crucible waste stream through FY 2003. 
 
300 Area Cleanup Support   Complete support to the 324 Fuels Removal Project and continue 
support to 327 facilities.  Complete shipment and receipt of the final IXC box from the equipment 
disposition project.      
 
Waste Encapsulation and Storage Facility (WESF) Operations  Complete annual inner capsule 
movement test.  Replace the Continuous Air Monitor (CAM) vacuum pump.  Complete K-3 duct 
modification.  
 
Liquid Waste Processing  Continue wastewater processing through the 200 Area ETF, the 300 Area 
TEDF, and complete the first 242-A Evaporator campaign in FY 2003.   
 

MILESTONE ACHIEVEMENT 
FH Contract Milestones 

 

Number Milestone Title Type Due 
Date 

Actual 
Date 

Forecast 
Date 

Status / 
Comment 

M-7-1E 
Complete T Plant 
preparation for storage 
of K Basins sludge 

PI 
Base 10-30-02  TBD In progress. 

M-7-2A Complete ORR for K 
Basins Sludge Receipt 

PI 
Base 10-30-02  5/28/03 

Revised 
schedule 

(recovery plan 
submitted to 

RL). 

M-91-12A Treat 240 Cubic Meters 
by 12/31/2002 

 TPA 
Enforceable 12-31-02  TBD 

TPA 
renegotiation 

ongoing. 

M-91-20 
T Plant ready to rec. 
canister of K Basin floor 
pit sludge 

 TPA 
Enforceable 12-31-02  5/28/03 

Revised 
schedule 

(recovery plan 
submitted to 

RL). 

M-26-05J 
Prep Biennial Tritium 
Treatment Tech 
Evaluation Report 

TPA 
Enforceable 08-31-03  08-31-03 ON SCHEDULE 

M-7-2B 

Complete Readiness 
Assessment K Basins 
Canister & Fuel Sludge 
Receipts 

PI 
Base 01-01-04  01-01-04  

M-7-3B 
De-Post T Plant Canyon 
as Airborne  
Radiation Area 

PI 
Stretch 01-01-04  01-01-04 ON SCHEDULE 

M-91-22  
T Plant ready to rec. 
Canister & fuel wash 
sludge from K Basin 

 TPA 
Enforceable 02-29-04  02-29-04 ON SCHEDULE 
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M-91-07 
Complete W-113 for Post 
1970 CH TRU / TRUM 
Retrieval 

 TPA 
Enforceable 09-30-04  TBD 

TPA 
renegotiation 

ongoing. 

M-1-2 Consolidate Sitewide SNF 
in 200 A Dry Storage 

PI 
Base 02-28-05  02-28-05 ON SCHEDULE 

M-26-05L 
Prep Biennial Tritium 
Treatment Tech 
Evaluation Report 

 TPA 
Enforceable 08-31-05  08-31-05 ON SCHEDULE 

M-5-2 
Complete Thermal 
Treatment 600 m3 MLLW 
by 12/31/05 

PI 
Base 12-31-05  12-31-05 ON SCHEDULE 

M-5-1B 
Complete Treatment / 
Disposal 9820 m3 of 
MLLW 

PI 
Stretch 06-30-06  06-30-06 ON SCHEDULE 

M-7-3C 
Clear Remaining Stored 
Equipment from T Plant 
Canyon Deck 

PI 
Stretch 06-30-06  06-30-06 ON SCHEDULE 

M-4-1D Retrieve 15,200 Suspect 
TRU Waste 

PI 
Stretch 09-30-06  09-30-06 ON SCHEDULE 

M-6-1A Certify 580 m3 of TRU 
waste 

PI 
Stretch 09-30-06  09-30-06 ON SCHEDULE 

M-6-1B Complete 68 TRU Waste 
Shipments to WIPP 

PI 
Stretch 09-30-06  09-30-06 ON SCHEDULE 
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RETRIEVE TRU WASTE (FHI-M4) 
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Clear Decks
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ISSUES 
 

Technical Issues 
 
Issue:  Move Shippingport Fuel. 

Impact/Status:  T Plant has completed five of a planned 18 shipments to the Canister 
Storage Building (CSB).  
Corrective Action: Coordinate and schedule future fuel transfer activities with SNF. 
 

Issue:  T Plant Readiness to Receive K Basin Sludge. 
Impact/Status:  Develop recovery plan to receive K Basins Sludge 

      Corrective Actions:  Revise Technical Description calling for a Contractor 
      Readiness Assessment (RA) and submit to RL November 5.  Submit recovery plan and revise       

schedule for completion of workscope in TPA interim milestone M-91-20 RL November 7.  
Draft Sludge Safety Analysis (SA) and submit to RL on November 14.  
 
 

External Issue/DOE Requests/Regulatory/DOE Issues 
 
Nothing to report at this time. 
 

  

ACCELERATE READINESS TO  
RECEIVE K-BASIN SLUDGE (FHI-M7)
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Days Dollars ($000s)

FH-02-011 2/28/2002 10CFR830 Phase II compliance 1,700  Resubmitted to RL September 12, 2002

CP-02-014 7/12/2002 WMP Minimum Efficient Operating Level 2000/535 Submitted to RL

 

Status
ImpactBCR No./       

Level 4 WBS Description Date 
Approved

Date 
Originated

 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 


